COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 15/ 2002

ESTI MATE SUMVARY 07:50: 15
CONTI D: C13228 ESTI MATE NO. 0004 PROG SPEC YR 1999
PCN: 13228-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 82.0 DAYS TIVE ALLOW 314 WORK DAYS
W NTER PARK - EAST PERCENT TIME:  26.11 ORI G TI ME ALLOW 255 WORK DAYS
PRQJECT NO NH 0403- 041
W NTER PARK - EAST
NAVE OF ROAD: 040A
PRQJECT COUNTI ES: GRAND
CONTRACTOR:
AVES CONSTRUCTI ON' | NCORPORATED PAY PERI OD ENDI NG 09/ 25/ 2002 DATE TI ME STARTED 06/ 05/ 2002
18450 E. 28th Ave. DATE LET 04/ 25/ 2002 DATE WORK BEGAN 06/ 05/ 2002
DATE AWARDED 05/ 07/ 2002 DATE TI ME STOPPED 10/01/2004
DATE CONTRACT EXECUTED  03/31/2002 DATE ACCEPTED 10/ 01/ 2004
Aur or a CO 80011 303- 363- 1000 DATE NOTI CE TO PROCEED 06/ 05/ 2002
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 9,492, 999.92 PARTI Cl PATI NG $  2,611,148.86 $ 1, 080, 186. 67
AWARD PROJECT AM: $ 9,268, 350.00 NON-PARTI Cl PATI NG 5,133. 00 5,133. 00
PERCENT COMPLETE: 27.56% TOTAL EARNI NGS 2,616, 281. 86 1, 085, 319. 67
FUNDS AVAI LABLE: $ 6,876, 718.06 STOCKPI LED MATERI ALS 39, 200. 88 -13,239. 88
GROSS EARNI NGS 2, 655, 482. 74 1,072, 079. 79
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 14, 475. 40 -8,503.56
SECURI TI ES ENCUVBERED 7,502. 26 7,502. 26
NET EARNI NGS 2, 648, 509. 60 1,071, 078. 49
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 2, 648, 509. 60 1,071, 078. 49
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,071, 078. 49

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 201-00000

0010 202-00001

0015 202-00029

0020 202-00035

0025 202- 00090

0030 202-00240

0035 202-00810

0040 202-00821

0045 202-01030

0050 202-01130

0055 202-04001

C13228
13228-BI D
NH 0403- 041
| TEM
DESCRI PTI ON

*CLEARI NG AND GRUBBI NG

REMOVAL OF STRUCTURE

REMOVAL OF GABI ON

*REMOVAL OF PI PE

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

*REMOVAL OF GROUND SI GN

REMOVAL OF S| GN PANEL

*REMOVAL OF ROAD CLOSURE GATE

*REMOVAL OF GUARDRAI L TYPE 3

PLUG CULVERT

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004
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16. 000
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PREV QTY/
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CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07:50: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 98, 792. 000 31, 583. 000
cy 14, 116. 100 127, 750. 71
9. 05000 45, 699. 100 413, 576. 86
0065 203-01500  BLADI NG 3. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0070 203-01510  BACKHCE 16. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0. 00
0075 203-01550  DOZI NG 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0080 203-01582  TRUCK (DUWP) 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00
0085 203-01597  POTHOLI NG 47.000 34. 000
HOUR 0. 000 0. 00
190. 00000 34. 000 6, 460. 00
0090 206-00000  STRUCTURE EXCAVATI ON 1, 278. 000 19. 000
cy 324. 000 2, 073. 60
6. 40000 343. 000 2,195. 20
0095 206-01750  SHORI NG 1. 000 0. 089
LS 0. 430 130, 433. 46
303, 333. 63000 0.519 157, 430. 15
0100 207-00205 TOPSO L 6, 922. 000 175. 000
cy 0. 000 0. 00
11. 00000 175. 000 1, 925. 00
0105 208-00006 *EROSI ON LOG ( SPECI AL) 7, 006. 000 4,008. 000
LF 1, 061. 000 4, 668. 40
4. 40000 5, 069. 000 22, 303. 60
0110 208-00050 STORM DRAIN | NLET PROTECTI ON 39. 000 14. 000
EACH 4. 000 2, 000. 00
500. 00000 18. 000 9, 000. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00200 ERCSI ON CONTROL SUPERVI SOR 1. 000 0.214
LS 0.071 923.00
13, 000. 00000 0.285 3, 705. 00
0120 210-00001 RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
5, 500. 00000 0. 000 0.00
0125 210-00750 *RESET LI GHT STANDARD 3.000 0. 000
EACH 0. 000 0.00
4,000. 00000 0. 000 0. 00
0130 210-00810 *RESET GROUND SI GN 46. 000 0. 000
EACH 0. 000 0.00
140. 00000 0. 000 0. 00
0135 210- 04015  MODI FY MANHOLE 2.000 0. 000
EACH 0. 000 0.00
1, 600. 00000 0. 000 0. 00
0140 210-04050 ADJUST VALVE BOX 3. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0145 212-00006  *SEEDI NG ( NATI VE) 14. 100 0. 000
ACRE 0. 000 0.00
930. 00000 0. 000 0. 00
0150 213-00000 *MULCHI NG 9. 800 0. 000
ACRE 0. 000 0.00
470. 00000 0. 000 0. 00
0155 213-00061  *MJLCH TACKI FI ER 2, 940. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0. 00
0160 216-00030 *SO L RETENTI ON BLANKET ( SPECI AL) 901. 000 0. 000
sy 0. 000 0.00
5. 00000 0. 000 0. 00
0165 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 19, 834. 000 0. 000
Sy 0. 000 0.00
1. 50000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07:50: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
TON 0. 000 0.00
17. 00000 0. 000 0. 00
0175 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 169. 790 0. 000
TON 0. 000 0. 00
95. 00000 0. 000 0. 00
0180 403-34701  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) 36, 944. 520 0. 000
TON 0. 000 0.00
31. 00000 0. 000 0. 00
0180 MATERI AL ALLOMNCE HBP (GR SX) (75) AGGREGATES 0. 000
TON 0. 000 0. 00
8. 00000 0. 000 0. 00
0185 411-03352  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 28) 1, 503. 070 0. 000
TON 0. 000 0.00
200. 00000 0. 000 0. 00
0190 411-03355  *ASPHALT CEMENT PERFORMANCE GRADE (PG 58- 34) 753. 530 0. 000
TON 0. 000 0. 00
270. 00000 0. 000 0. 00
0195 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 491. 000 0. 000
GAL 0. 000 0.00
1. 00000 0. 000 0. 00
0200 420-00100  GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 386. 000 0. 000
sy 64. 000 153. 60
2. 40000 64. 000 153. 60
0205 503-00042  *DRILLED CAI SSON (42 | NCH) 58. 000 0. 000
LF 0. 000 0.00
520. 00000 0. 000 0. 00
0210 506-00212 RIPRAP (12 | NCH) 95. 000 0. 000
cy 19. 400 1, 299. 80
67. 00000 19. 400 1, 299. 80
0215 506-00218 RIPRAP (18 | NCH) 29. 000 0. 000
cy 0. 000 0. 00
67. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO. 0004 07:50: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 507-00100 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 17. 200 0. 000
cy 0. 000 0. 00
870. 00000 0. 000 0. 00
0225 603-10180 18 | NCH CORRUGATED STEEL PI PE 2, 002. 000 0. 000
LF 452. 300 21, 710. 40
48. 00000 452. 300 21, 710. 40
0225 MATERI AL ALLOMNCE 18" CSP 1, 969. 000
LF -452. 300 -3, 089. 21
6. 83000 1,516. 700 10, 359. 06
0230 603-10240 24 | NCH CORRUGATED STEEL PI PE 896. 000 24.000
LF 281. 500 13, 793. 50
49. 00000 305. 500 14, 969. 50
0230 MATERI AL ALLOMNCE 24" CSP 616. 000
LF -281. 501 -2,558. 84
9. 09000 334. 499 3, 040. 60
0230 MATERI AL ALLOMNCE 24" CSP 136. 000
LF 0. 000 0. 00
9. 09000 136. 000 1, 236.24
0230 MATERI AL ALLOMNCE 24" CSP 0. 000
LF 0. 000 0. 00
9. 09000 0. 000 0. 00
0235 603-10300 30 | NCH CORRUGATED STEEL PI PE 107. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0235 MATERI AL ALLOMNCE 30" CSP 107. 000
LF 0. 000 0. 00
11. 37000 107. 000 1, 216. 59
0240 603-10360 36 | NCH CORRUGATED STEEL PI PE 174. 000 35. 000
LF 52. 000 3, 016. 00
58. 00000 87. 000 5, 046. 00
0240 MATERI AL ALLOMNCE 36" CSP 94. 000
LF -52. 000 -709. 28
13. 64000 42.000 572. 88



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0245 603-10420 42 | NCH CORRUGATED STEEL PI PE 0. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0.00
0245 MATERI AL ALLOWANCE 42" CSP 41. 000
LF 0. 000 0.00
16. 12000 41. 000 660. 92
0250 603-10480 48 | NCH CORRUGATED STEEL PI PE 57. 000 0. 000
LF 35. 000 2, 800. 00
80. 00000 35. 000 2, 800. 00
0250 MATERI AL ALLOWANCE 48" CSP 57. 000
LF -35. 000 -644.35
18. 41000 22.000 405. 02
0255 603-15021 21 I NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 104. 000 0. 000
LF 0. 000 0. 00
51. 00000 0. 000 0.00
0255 MATERI AL ALLOWANCE 21" CSP ARCH 112. 000
LF 0. 000 0.00
8. 65000 112. 000 968. 80
0260 603-30018 18 I NCH STEEL END SECTI ON 8. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0.00
0260 MATERI AL ALLOWANCE 18" CSPES 7.000
EACH 0. 000 0.00
73.50000 7.000 514. 50
0265 603-30024 24 | NCH STEEL END SECTI ON 21.000 0. 000
EACH 4.000 1, 000. 00
250. 00000 4.000 1, 000. 00
0265 MATERI AL ALLOWANCE 24" CSPES 20. 000
EACH -4.000 -427.76
106. 94000 16. 000 1,711.04
0270 603-30030 30 I NCH STEEL END SECTI ON 1.000 0. 000
EACH 0. 000 0. 00

360. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13228-BI D ESTI MATE RUN
PRQJECT: NH 0403- 041 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 MATERI AL ALLOMNCE 30" CSPES 1. 000
EACH 0. 000 0.00
203. 34000 1. 000 203. 34
0275 603-30036 36 | NCH STEEL END SECTI ON 6. 000 1. 000
EACH 2.000 880. 00
440. 00000 3. 000 1, 320. 00
0275 MATERI AL ALLOMNCE 36" CSPES 3. 000
EACH -2.000 -538. 42
269. 21000 1. 000 269. 21
0280 603-30042 42 I NCH STEEL END SECTI ON 0. 000 0. 000
EACH 0. 000 0. 00
730. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE 42" CSPES 1. 000
EACH 0. 000 0.00
524. 08000 1. 000 524.08
0285 603-30048 48 I NCH STEEL END SECTI ON 2. 000 0. 000
EACH 0. 000 0. 00
910. 00000 0. 000 0. 00
0290 603-50008 8 I NCH PLASTIC Pl PE 366. 000 0. 000
LF 0. 000 0.00
50. 00000 0. 000 0. 00
0290 MATERI AL ALLOMNCE 8" PLASTI C PI PE 364. 000
LF 0. 000 0. 00
3. 10000 364. 000 1,128. 40
0295 604-00305 | NLET TYPE C (5 FOOT) 12. 000 0. 000
EACH 1. 600 3, 680. 00
2, 300. 00000 1. 600 3, 680. 00
0300 604-00310 | NLET TYPE C (10 FOOT) 6. 000 0. 000
EACH 3.500 11, 200. 00
3, 200. 00000 3.500 11, 200. 00
0305 604-00315 | NLET TYPE C (15 FOOT) 1. 000 0. 000
EACH 0. 600 2, 700. 00
4, 500. 00000 0. 600 2, 700. 00



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 604-19110 INLET TYPE R L 5 (10 FQOT) 1.000 0. 000
EACH 0. 600 2, 880. 00
4, 800. 00000 0. 600 2,880. 00
0315 604-25006 VANE GRATE I NLET SPECI AL (5 FOQT) 9. 000 0. 000
EACH 1.700 6, 800. 00
4, 000. 00000 1.700 6, 800. 00
0315 MATERI AL ALLOWANCE VANE GRATE & FRAME 8. 000
EACH -1.700 -1, 305. 60
768. 00000 6. 300 4, 838. 40
0320 604-25011 VANE GRATE | NLET SPECI AL (10 FOQT) 4.000 0. 000
EACH 0. 000 0.00
4, 000. 00000 0. 000 0. 00
0320 MATERI AL ALLOWANCE VANE GRATE & FRAME 4.000
EACH 0. 000 0. 00
768. 00000 4.000 3,072.00
0325 604-25016 VANE GRATE | NLET SPECI AL (15 FOQT) 2.000 0. 000
EACH 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0325 MATERI AL ALLOWANCE VANE GRATE & FRAME 2.000
EACH 0. 000 0. 00
768. 00000 2.000 1, 536. 00
0330 604-30005 MANHOLE SLAB BASE (5 FOQT) 2.000 0. 000
EACH 0. 000 0.00
2, 400. 00000 0. 000 0. 00
0335 604-30010 MANHCOLE SLAB BASE (10 FOOT) 1.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0340 604-30015 MANHOLE SLAB BASE (15 FOOT) 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0345 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 5, 814. 000 0. 000
LF 0. 000 0. 00

11. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07:50: 15

CURRENT ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0350 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 3, 665. 000 . 000
LF . 000 0.00
38. 00000 . 000 0. 00
0355 606-00717 *GUARDRAIL TYPE 7 (STYLE CA) ( CONCRETE GLARE 3,411. 000 . 000
SCREEN) ( SPECI AL)
LF . 000 0. 00
46. 00000 . 000 0. 00
0360 606-00741 *GUARDRAIL TYPE 7 (STYLE CE) (SPECI AL) 2,524. 000 . 000
LF . 000 0.00
72. 00000 . 000 0. 00
0365 606-01340 *END ANCHORAGE TYPE 3D 4. 000 . 000
EACH . 000 0. 00
400. 00000 . 000 0. 00
0370 606-01370  *TRANSI TI ON TYPE 3G 10. 000 . 000
EACH . 000 0.00
810. 00000 . 000 0. 00
0375 606-01380  *TRANSI TI ON TYPE 3H 3. 000 . 000
EACH . 000 0. 00
410. 00000 . 000 0. 00
0380 606-02005 *END ANCHORAGE ( FLARED) 11. 000 . 000
EACH . 000 0.00
1, 260. 00000 . 000 0. 00
0385 607-11525 FENCE (PLASTIC) 0. 000 . 000
LF . 000 0. 00
5. 00000 . 000 0. 00
0390 608-00000 *CONCRETE SI DEWALK 292. 000 . 000
5% . 000 0.00
35. 00000 . 000 0. 00
0395 608-00010 *CONCRETE CURB RAMP 53. 000 . 000
sy . 000 0. 00
53. 00000 . 000 0. 00
0400 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 859. 000 . 000
LF . 000 0.00
13. 00000 . 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15

CURRENT ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 609-24004 *GUTTER TYPE 2 (4 FQOT) 151. 000 . 000
LF . 000 0.00
20. 00000 . 000 0. 00
0410 609-24006 *GUTTER TYPE 2 (6 FOOT) 7. 000 . 000
LF . 000 0.00
22.00000 . 000 0. 00
0415 609-60011 *CURB TYPE 6 (SECTION M 153. 000 . 000
LF . 000 0.00
31. 00000 . 000 0. 00
0420 612-00022  DELI NEATOR (TYPE 11) (BARRI ER) 60. 000 . 000
EACH . 000 0.00
16. 00000 . 000 0. 00
0425 612-00041  *DELI NEATOR (FLEXIBLE) (TYPE I) 117. 000 . 000
EACH . 000 0.00
24. 00000 . 000 0. 00
0430 612-00042  *DELI NEATOR (FLEXI BLE) (TYPE I1) 4. 000 . 000
EACH . 000 0.00
26. 00000 . 000 0. 00
0435 613-00600 *6 | NCH ELECTRI CAL CONDUI T 130. 000 . 000
LF . 000 0.00
200. 00000 . 000 0. 00
0440 613-01200 *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 919. 000 . 000
LF . 000 0.00
22.00000 . 000 0. 00
0445 613-01300 *3 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 1, 508. 000 . 000
LF . 000 0.00
25. 00000 . 000 0. 00
0450 613-70400 *LUM NAI RE Hl GH PRESSURE SODI UM (400 WATT) 4. 000 . 000
EACH . 000 0.00
650. 00000 . 000 0. 00
0455 614-00011  *SI GN PANEL (CLASS I) 642. 000 . 000
SF . 000 0.00
18. 00000 . 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13228-BI D ESTI MATE RUN
PRQJECT: NH 0403- 041 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0455 MATERI AL ALLOMNCE SI GN PANEL CL 1 0. 000
SF 0. 000 0.00
7. 00000 0. 000 0. 00
0460 614-00013  *SIGN PANEL (CLASS I11) 106. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0460 MATERI AL ALLOMNCE SI GN PANEL CL 111 0. 000
SF 0. 000 0.00
11. 80000 0. 000 0. 00
0465 614-00200 *STEEL SIGN POST (U-2) 44.000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0465 MATERI AL ALLOMNCE STEEL SI GN POST (U-2) 0. 000
LF 0. 000 0.00
1. 05000 0. 000 0. 00
0470 614-00220 *STEEL SIGN POST (2.5X2.5 | NCH TUBI NG) 38. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0475 614-00357  *STEEL SIGN POST (S 3X5.7) 0. 000 0. 000
LF 0. 000 0.00
33. 00000 0. 000 0. 00
0475 MATERI AL ALLOMNCE STEEL SI GN POST (S 3X5.7) 0. 000
LF 0. 000 0. 00
12. 65000 0. 000 0. 00
0480 614-00615  *STEEL SI GN POST (W 6X15) 30. 000 0. 000
LF 0. 000 0.00
41. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE STEEL SI GN POST (W6 X 15) 0. 000
LF 0. 000 0. 00
17. 50000 0. 000 0. 00
0485 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 680. 000 0. 000
LF 0. 000 0.00
29. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13228-BI D ESTI MATE RUN
PRQJECT: NH 0403- 041 ESTI MATE NO 0004
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0485 MATERI AL ALLOMNCE STEEL SI GN POST (2.5") 0. 000
ROUND) ( SLI PBASE)
LF 0. 000 0.00
11. 34000 0. 000 0. 00
0490 614-03002 *CONCRETE FOOTI NG ( TYPE 2) 2. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0490 MATERI AL ALLOMNCE CONCRETE FOOTI NG ( TYPE 2) 0. 000
EACH 0. 000 0.00
175. 00000 0. 000 0. 00
0495 614-70117  *PEDESTRI AN SI GNAL FACE (16) 8. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0495 MATERI AL ALLOMNCE PED SI G FACE (16) 0. 000
EACH 0. 000 0.00
310. 00000 0. 000 0. 00
0500 614-70336 *TRAFFI C SI GNAL FACE (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0500 MATERI AL ALLOMNCE TRAFF Sl G FACE (12-12-12) 0. 000
EACH 0. 000 0.00
580. 00000 0. 000 0. 00
0505 614-70560 *TRAFFIC SI GNAL FACE (12-12-12-12-12) 4. 000 0. 000
EACH 0. 000 0. 00
2, 200. 00000 0. 000 0. 00
0505 MATERI AL ALLOMNCE TRAFF Sl G FACE (12-12-12-12-12) 0. 000
EACH 0. 000 0.00
940. 00000 0. 000 0. 00
0510 614-72886  *I NTERSECTI ON DETECTI ON SYSTEM ( CAMVERA) 4. 000 0. 000
EACH 0. 000 0. 00
9, 700. 00000 0. 000 0. 00
0510 MATERI AL ALLOMNCE | NTERSECTI ON DETCT STYSTEM ( CAVERA) 0. 000
EACH 0. 000 0.00

4, 250. 00000 0. 000 0. 00



CONTI D: C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07:50: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 614-80387 *RUMBLE STRI P (GRI NDI NG 9, 035. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0520 614-81010 *TRAFFIC SI GNAL- LI GHT POLE STEEL (1 MAST ARM 4. 000 0. 000
EACH 0. 000 0. 00
24, 000. 00000 0. 000 0. 00
0520 MATERI AL ALLOMNCE TRAFFI C SI GNAL- LI GHT POLE STEEL (1 0. 000
MAST
) EACH 0. 000 0.00
10, 213. 83000 0. 000 0. 00
0525 614-86245 *CONTROLLER (TYPE 170E) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0. 00
0525 MATERI AL ALLOMNCE CTRLER (TYPE 170E) 0. 000
EACH 0. 000 0.00
7, 450. 00000 0. 000 0. 00
0530 616-30024 24 | NCH TRASH GUARD 1. 000 0. 000
EACH 0. 000 0. 00
880. 00000 0. 000 0. 00
0535 621-00450 *DETOUR PAVEMENT 10, 665. 000 5,217. 600
5% 0. 000 0.00
22. 00000 5,217. 600 114, 787. 20
0540 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 260
LS 0. 050 4, 000. 00
80, 000. 00000 0.310 24, 800. 00
0545 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 100 50, 000. 00
500, 000. 00000 0. 600 300, 000. 00
0550 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 400
LS 0. 100 1, 700. 00
17, 000. 00000 0.500 8, 500. 00
0555 627-00001  * PAVEMENT MARKI NG PAI NT 1, 933. 000 177. 430
GAL 0. 000 0.00
36. 00000 177. 430 6, 387. 48



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0560 627-00005 *EPOXY PAVEMENT MARKI NG 516. 000 0. 000
GAL 0. 000 0. 00
72.00000 0. 000 0.00
0565 629-01001 SURVEY MONUMENT (TYPE 1) 7.000 0. 000
EACH 0. 000 0.00
260. 00000 0. 000 0.00
0570 629-01006 SURVEY MONUMENT ( TYPE 6) 9. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0.00
0575 630- 00000 *FLAGGE NG 10, 711. 000 1, 949. 000
HOUR 815. 000 17, 115.00
21. 00000 2,764.000 58, 044. 00
0580 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 264. 000 20. 000
DAY 10. 000 1, 000. 00
100. 00000 30. 000 3, 000. 00
0585 630-00012 *TRAFFI C CONTROL MANAGEMENT 308. 000 43. 000
DAY 21.000 7, 560. 00
360. 00000 64. 000 23, 040. 00
0590 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 4.000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0595 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 37.000 8. 000
EACH 0. 000 0.00
52. 00000 8. 000 416. 00
0600 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 63. 000 13. 000
EACH 0. 000 0. 00
110. 00000 13. 000 1, 430. 00
0605 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 2.000
EACH 0. 000 0.00
140. 00000 2.000 280. 00
0610 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 000 0. 00

10, 000. 00000 1. 000 10, 000. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0615 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 1. 000 0. 500
TYPE
) EACH 0. 000 0. 00
1, 100. 00000 0. 500 550. 00
0620 630-80360  *DRUM CHANNELI ZI NG DEVI CE 231. 000 109. 500
EACH 0. 000 0.00
52. 00000 109. 500 5, 694. 00
0625 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
EACH 0. 000 0. 00
65. 00000 0. 000 0.00
0630 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 0. 000 0. 000
EACH 0. 000 0.00
78. 00000 0. 000 0.00
0635 630-80370 CONCRETE BARRI ER ( TEMPCRARY) 5, 950. 000 1, 795. 000
LF 0. 000 0. 00
19. 00000 1, 795. 000 34, 105. 00
0640 630-80380 *TRAFFI C CONE 100. 000 50. 000
EACH 0. 000 0.00
16. 00000 50. 000 800. 00
0645 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 0. 000 0. 000
TEMPORAR
( ) EACH 0. 000 0. 00
6, 000. 00000 0. 000 0.00
0650 630-86810 *TRAFFI C SI GNAL ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
36, 000. 00000 0. 000 0.00
0655 700-70010 F/A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0660 700-70020 F/A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0.00
0665 700-70022 F/A QT PILOT 2,901. 600 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0670 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 36, 726. 560 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0675 700-70034 F/ A FUEL COST ADJUSTMENTS 12, 673. 070 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0680 700-70035 F/ A POTHOLI NG NON- DESTRUCTI VE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0685 700-70036 FORCED ACCOUNTS TI MBER REI MBURSEMENT 4,830. 740 0. 000
F A 4,830. 740 4,830.74
1. 00000 4,830. 740 4,830.74
0690 700-70570 F/ A GUARDRAI L SPECI AL CONCRETE BARRI ER FI NI SH 373. 200 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1095 420-00130  GEOTEXTI LE ( SEPARATOR) (CL A) ADDI TI ON OF GEOTEXTI LE 2, 352. 000 0. 000
( SEPARATOR) ( CLASS A) MCR | TEM 1
SY 1, 333. 400 3,200. 16
2. 40000 1, 333. 400 3, 200. 16
1105 605-83560 6 | N PI PE UNDERDRAI N ADDI TI ON OF 6" PERFORATED Pl PE 2, 824. 000 0. 000
UNDERDRAI N - MCR | TEM 1
LF 0. 000 0.00
12. 37000 0. 000 0. 00
1120 900-00006  ADDED | TEM (DOLLAR)/ HBP M X DESI GN CHANGE PER 2002 7,024. 060 0. 000
CONSTRUCTI ON BULLETI N #14
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
1125 403-00800 EMERG POTHOLE REP W NTER POTHOLE REPAI R 83.910 0. 000
TON 0. 000 0.00
129. 00000 0. 000 0. 00
1135 304-06007 ABC (CL 6) CHANGE ABC CL 6 PAY UNIT FROM TN TO CY 12, 400. 000 0. 000
cY 0. 000 0.00
30. 53000 0. 000 0. 00
1140 203-00210 BORROW (ClI P) 5, 181. 000 0. 000
cY 0. 000 0.00
13. 80000 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQIECT: NH 0403- 041 ESTI MATE NO 0004 07:50: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO. NO. UNI TS QTY TO DATE PERI D ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
1145 420-00300 GEOTEXTI LE ( REI NFORCEMENT) REPAI R UNSTABLE SUBGRADE 2,733. 000 0. 000
Sy 0. 000 0.00
3. 10000 0. 000 0.00
1150 614-80312 BARRI CADE (TY 3 F-B) ADD PAY | TEM FOR BARRI CADE TYPE 3 1. 000 0. 000
F-B
EACH 0. 000 0.00
2, 200. 00000 0. 000 0.00
1160 900- 00006 ADDED | TEM (DOLLAR)/ CO 18 - MCR 8 / TRUNCATED DOVE 2,251.500 0. 000
PAVERS
DOL 0. 000 0.00
1. 00000 0. 000 0.00

CAT NO0280 DENVER WATER BOARD SI PHON

0695 603-10970 *102 | NCH CORRUGATED STEEL PI PE

0700 616-22843 *84 INCH STEEL SI PHON PI PE (I NSTALL ONLY)

1110 900-00005 ADDED | TEM (DAY)/ LI QUI DATED DAMAGES S| PHON 1A

CAT NO0281 DENVER WATER BOARD S| PHON PI PE

0705 616-22845 *84 INCH STEEL SI PHON PI PE ( FURNI SH ONLY)

CAT NO0300 STRUCTURE E- 13-V

0710 202-00495 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE

0715 206- 00000 STRUCTURE EXCAVATI ON

CAT 0200 CURRENT AMI  $

91. 000

LF
87. 00000
130. 000

LF
620. 00000
-13. 000

DAY

2, 000. 00000

CAT 0280 CURRENT AMT $

130. 000
LF
1, 030. 00000

CAT 0281 CURRENT AMI  $

1. 000
LS
15, 000. 00000

106. 000

6. 40000

6,776,140.78 %

0. 000
59. 000
59. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

449,757.41$ 1,519, 876.77

5,133.00
5, 133. 00

62,517.00 $

0. 000
0. 000
0. 000

5,133.00 % 5,133. 00

133,900.00 $

0. 600
0. 400
1.000

44. 200
61. 800
106. 000

0.00% 0.00

6, 000. 00
15, 000. 00

395.52
678. 40
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E- 13-V

0720 206-00100  STRUCTURE BACKFILL (CLASS 1) 353. 000 0. 000
cy 29. 900 358. 80
12. 00000 29. 900 358. 80
0725 518-00106  WATERSTOP (6 | NCH) 115. 000 0. 000
LF 114. 600 1, 100. 16
9. 60000 114. 600 1, 100. 16
0725 MATERI AL ALLOMANCE WATERSTOP (6") 0. 000
LF 0. 000 0.00
1. 30000 0. 000 0.00
0725 MATERI AL ALLOAANCE WATERSTOP (6") 135. 000
LF -114. 600 -148. 98
1. 30000 20. 400 26. 52
0730 601-01030 CONCRETE CLASS B (BOX CULVERT) 60. 000 0. 000
cy 23. 950 10, 777. 50
450. 00000 23. 950 10, 777. 50
0735 601-03030 CONCRETE CLASS D (BOX CULVERT) 121. 000 0. 000
oY 81.100 32, 440. 00
400. 00000 81. 100 32, 440. 00
0740 601-40300  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
sy 0. 000 0.00
2..00000 0. 000 0.00
0745 602-00000  REI NFORCI NG STEEL 16, 500. 000 0. 000
LB 12, 526. 000 6, 263. 00
0. 50000 12, 526. 000 6, 263. 00
0745 MATERI AL ALLOMANCE REI NFORCI NG STEEL 16, 010. 963
LB -12, 525. 963 -2,730. 66
0. 21800 3, 485. 000 759. 73
0750 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 13, 700. 000 0. 000
LB 3, 684. 000 2,210. 40
0. 60000 3, 684. 000 2,210. 40
0750 MATERI AL ALLOMANCE REI NFORCI NG STEEL ( EPOXY COATED) 13, 378. 983
LB - 3, 684. 000 -1,086.78

0. 29500 9, 694. 983 2,860.02
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE E- 13-V

0755 605-83002 GEOCOWPCSI TE DRAIN W TH PI PE 51. 000 0. 000
Sy 0. 000 0. 00
41. 00000 0. 000 0.00
0755 MATERI AL ALLOWANCE GEOCOWPCSI TE DRAIN W PI PE 0. 000
5% 0. 000 0.00
5. 58000 0. 000 0.00
0755 MATERI AL ALLOWANCE GECCOWPCSI TE DRAIN W PI PE 65. 000
SY 0. 000 0. 00
6. 45000 65. 000 419. 25
1115 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR LINE | TEM 0. 000 0. 000
0735 - MCR ITEM 1
DOL 0. 000 0.00
1. 00000 0. 000 0.00
1155 900- 00006 ADDED | TEM (DOLLAR)/ MCR LINE I TEM 7 - FRASER CBC 5, 847. 740 0. 000
REPAI RS
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 120,827.14 % 55,578.96 $ 72,893.78
CAT NO0301 STRUCTURE E-13-D

0760 206- 00000 STRUCTURE EXCAVATI ON 995. 000 0. 000
cY 0. 000 0. 00
6. 40000 0. 000 0. 00
0765 206-00100 STRUCTURE BACKFI LL (CLASS 1) 300. 000 0. 000
(14 0. 000 0. 00
12. 00000 0. 000 0. 00
0770 515-00120 WATERPROOFI NG ( MEMBRANE) 237.000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0770 MATERI AL ALLOMANCE WATERPROOFI NG MEMBRANE 240. 000
SY 0. 000 0. 00
4.92500 240. 000 1,182.00
0775 516-00000 DAMPPROCFI NG ( ASPHALT) 199. 000 0. 000
SY 0. 000 0. 00

21. 00000 0. 000 0.00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0301 STRUCTURE E-13-D

0780 518-00106 WATERSTOP (6 | NCH) 55. 000 0. 000
LF 0. 000 0. 00
9. 60000 0. 000 0.00
0780 MATERI AL ALLOWANCE WATERSTOP (6") 65. 000
LF 0. 000 0.00
1.30000 65. 000 84. 50
0785 601-03030 CONCRETE CLASS D (BOX CULVERT) 335. 000 0. 000
Cy 0. 000 0. 00
400. 00000 0. 000 0.00
0790 601-40300 * STRUCTURAL CONCRETE COATI NG 610. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0.00
0795 602- 00000 REI NFORCI NG STEEL 33, 020. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0.00
0800 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 36, 925. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0.00
0805 605-83002 GEOCOWPCSI TE DRAIN W TH PI PE 180. 000 0. 000
Sy 0. 000 0. 00
41. 00000 0. 000 0.00
0805 MATERI AL ALLOWANCE GEOCOWPGCSI TE DRAIN W PI PE 212.890
5% 0. 000 0.00
7.00000 212.890 1, 490. 23
0810 605-84000 SUBSURFACE DRAI'N QUTLET 0. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0.00
CAT 0301 CURRENT AMI $  200,917.00$ 0.00% 2,756.73

CAT NO0302 STRUCTURE E- 13- BD

0815 206- 00000 STRUCTURE EXCAVATI ON 1, 058. 000 1, 058. 000
CcY 0. 000 0. 00
6. 40000 1, 058. 000 6,771.20
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE E- 13- BD

0820 206-00100 STRUCTURE BACKFILL (CLASS 1) 2, 250. 000 2, 250. 000
cy 0. 000 0.00
12. 00000 2, 250. 000 27, 000. 00
0825 206-00360  *NMECHANI CAL REI NFORCEMENT OF SO L 1, 220. 000 1, 220. 000
cy 0. 000 0.00
7.00000 1, 220. 000 8, 540. 00
0830 504-04410 *BLOCK FACI NG 4,111. 000 3, 703. 000
SF 0. 000 0.00
11. 50000 3, 703. 000 42, 584. 50
0835 514-00000 *PlPE RAILI NG 424. 000 0. 000
LF 0. 000 0.00
180. 00000 0. 000 0.00
0840 601-01050 *CONCRETE CLASS B (WALL) 20. 000 20. 000
cy 0. 000 0.00
330. 00000 20. 000 6, 600. 00
0845 601-03050 CONCRETE CLASS D (WALL) 156. 000 0. 000
cy 45. 800 14, 656. 00
320. 00000 45. 800 14, 656. 00
0850 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
% 0. 000 0.00
2.00000 0. 000 0.00
0855 602-00000  REI NFORCI NG STEEL 150. 000 121. 380
LB 0. 000 0.00
0. 50000 121. 380 60. 69
0860 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 8, 190. 000 0. 000
LB 2, 551. 000 1, 530. 60
0. 60000 2, 551. 000 1, 530. 60
1100 900-00006  ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT FOR LINE | TEM -528. 000 0. 000
0840
DOL -528. 000 -528. 00
1. 00000 -528. 000 -528. 00

CAT 0302 CURRENT AMT $ 226,888.70 % 15,658.60% 107, 214.99
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0303 STRUCTURE E- 13- BE
0865 206-00000 STRUCTURE EXCAVATI ON 5, 606. 000 0. 000
cY 0. 000 0.00
6. 40000 0. 000 0. 00
0870 206-00100 STRUCTURE BACKFI LL (CLASS 1) 7, 456. 000 0. 000
cy 0. 000 0.00
12. 00000 0. 000 0. 00
0875 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 4,720. 000 0. 000
cY 0. 000 0.00
7. 00000 0. 000 0. 00
0880 504-04410 *BLOCK FACI NG 7,133.000 0. 000
SF 0. 000 0.00
11. 50000 0. 000 0. 00
0885 601-01050 *CONCRETE CLASS B (WALL) 17. 400 0. 000
cY 0. 000 0.00
330. 00000 0. 000 0. 00
0890 601-03050 CONCRETE CLASS D (WALL) 35. 000 0. 000
cy 0. 000 0.00
320. 00000 0. 000 0. 00
0895 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0.00
2. 00000 0. 000 0. 00
0900 602- 00000  REI NFORCI NG STEEL 330. 000 0. 000
LB 0. 000 0.00
0. 50000 0. 000 0. 00
0905 602-00020  REINFORCI NG STEEL (EPOXY COATED) 4, 340. 000 0. 000
LB 0. 000 0.00
0. 60000 0. 000 0. 00
CAT 0303  CURRENT AMI $ 260, 130.90 $ 0.00$% 0.00
CAT NO0304 STRUCTURE E- 13- BA
0910 206-00000 STRUCTURE EXCAVATI ON 5, 286. 000 0. 000
cY 0. 000 0.00
6. 40000 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0304 STRUCTURE E- 13- BA

0915 206-00100 STRUCTURE BACKFI LL (CLASS 1) 7,799. 000 0. 000
(14 0. 000 0. 00
12. 00000 0. 000 0. 00
0920 206- 00360 *MECHANI CAL REI NFORCEMENT CF SO L 4,724.000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0925 504-04410 *BLOCK FACI NG 7,311. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0930 601-01050 * CONCRETE CLASS B (WALL) 16. 700 0. 000
CcY 0. 000 0. 00
330. 00000 0. 000 0. 00
0935 601-03050 CONCRETE CLASS D (WALL) 33. 000 0. 000
(14 0. 000 0. 00
320. 00000 0. 000 0. 00
0940 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
SY 0. 000 0. 00
2.00000 0. 000 0. 00
0945 602-00000 REI NFORCI NG STEEL 416. 000 0. 000
LB 0. 000 0. 00
0. 50000 0. 000 0. 00
0950 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 4, 080. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
CAT 0304 CURRENT AMT $ 263,289.90 % 0.00% 0.00

CAT NO0305 STRUCTURE E- 13- BB

0955 206-00000 STRUCTURE EXCAVATI ON 13,871. 000 5, 013. 000
(14 3, 758. 300 24, 053. 12
6. 40000 8, 771. 300 56, 136. 32
0960 206-00100 STRUCTURE BACKFI LL (CLASS 1) 18, 258. 000 0. 000
cY 5, 386. 200 64, 634. 40

12. 00000 5, 386. 200 64, 634. 40



CONTI D C13228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 25

PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0305 STRUCTURE E- 13- BB

0965 206-00360  *MECHANI CAL REI NFORCEMENT OF SOl L 11, 744. 000 0. 000
oY 3, 464. 400 24, 250. 80
7.00000 3, 464. 400 24, 250. 80
0970 504-04410 *BLOCK FACI NG 19, 112. 000 0. 000
SF 7,722. 000 88, 803. 00
11. 50000 7,722.000 88, 803. 00
0975 601-01050  *CONCRETE CLASS B (WALL) 49. 300 0. 000
cY 29.200 9, 636. 00
330. 00000 29. 200 9, 636. 00
0980 601-03050 CONCRETE CLASS D (WALL) 97. 000 0. 000
oy 0. 000 0.00
320. 00000 0. 000 0.00
0985 601-40300  *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0. 00
2..00000 0. 000 0.00
0990 602-00000  REI NFORCI NG STEEL 600. 000 0. 000
LB 329. 500 164. 75
0. 50000 329. 500 164. 75
0995 602-00020  REI NFORCI NG STEEL (EPOXY COATED) 12, 040. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0.00

CAT 0305 CURRENT AMI $  664,699.40%$ 211,542.07%  243,625.27
CAT NO0306 STRUCTURE E- 13- BC

1000 206-00000 STRUCTURE EXCAVATI ON 10, 080. 000 8, 064. 000
CcY 2,016. 000 12, 902. 40
6. 40000 10, 080. 000 64,512. 00
1005 206-00100 STRUCTURE BACKFI LL (CLASS 1) 20, 270. 000 8, 169. 000
(14 12, 101. 000 145, 212. 00
12. 00000 20, 270. 000 243, 240. 00
1010 206-00360 * MECHANI CAL REI NFORCEMENT CF SO L 11, 740. 000 4,731.000
cY 7, 009. 000 49, 063. 00

7.00000 11, 740. 000 82, 180. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07:50: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0306 STRUCTURE E-13-BC
1015 504- 04410 *BLOCK FACI NG 19, 093. 000 7, 839. 000
SF 10, 846. 100 124, 730. 15
11. 50000 18, 685. 100 214, 878. 65
1020 601-01050  *CONCRETE CLASS B (WALL) 48. 000 40. 900
cy 7.100 2, 343. 00
330. 00000 48. 000 15, 840. 00
1025 601-03050 CONCRETE CLASS D (WALL) 73.000 0. 000
cy 0. 000 0. 00
320. 00000 0. 000 0. 00
1030 601-40300 *STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
sy 0. 000 0. 00
2. 00000 0. 000 0. 00
1035 602- 00000  REI NFORCI NG STEEL 960. 000 641. 600
LB 318. 400 159. 20
0. 50000 960. 000 480. 00
1040 602- 00020  REI NFORCI NG STEEL ( EPOXY COATED) 9, 100. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0. 00
1130 900- 00006  ADDED | TEM (DOLLAR)/ BEST BLOCK PAYMENT CLAI N 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0306  CURRENT AMT $  654,641.50$  334,409.75$ 621, 130. 65
CAT NO0307 STRUCTURE E- 13- BF
1045 206-00000  STRUCTURE EXCAVATI ON 184. 000 0. 000
cy 0. 000 0. 00
6. 40000 0. 000 0. 00
1050 206- 00100  STRUCTURE BACKFI LL ( CLASS 1) 200. 000 0. 000
cy 0. 000 0. 00
12. 00000 0. 000 0. 00
1055 514-00000 *Pl PE RAI LI NG 118. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
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PCN: 13228-BI D ESTI MATE RUN 10/ 15/ 2002
PRQJECT: NH 0403- 041 ESTI MATE NO 0004 07: 50: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0307 STRUCTURE E- 13- BF

1060 601-01050 *CONCRETE CLASS B (WALL) 57. 000 0. 000
Cy 0. 000 0. 00
330. 00000 0. 000 0.00
1065 601-40300 * STRUCTURAL CONCRETE COATI NG 0. 000 0. 000
5% 0. 000 0.00
2.00000 0. 000 0.00
1070 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 3, 800. 000 0. 000
LB 0. 000 0. 00
0. 60000 0. 000 0.00
1075 605-83002 GEOCOWPCSI TE DRAIN W TH PI PE 10. 000 0. 000
5% 0. 000 0.00
41. 00000 0. 000 0.00
1075 MATERI AL ALLOWANCE GECCOWPCSI TE DRAIN W PI PR 11. 000
Sy 0. 000 0. 00
11. 05000 11. 000 121.55
CAT 0307 CURRENT AMI  $ 46,317.60 % 0.00% 121.55

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1080 620-00002 FI ELD OFFI CE (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
53, 000. 00000 1. 000 53, 000. 00
1085 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
27, 000. 00000 1. 000 27, 000. 00
1090 620-00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
2, 730. 00000 1. 000 2,730.00
CAT 0400 CURRENT AMT $ 82,730.00$ 0.00% 82, 730. 00

PROJECT TOTAL CURRENT AMI $ 9,492,999.92$% 1,072,079.79% 2, 655, 482.74



